RC2 has started; the first chapter comes at 17:28

16:45 UTC, the conductor's 16:02 scheduled wake, delivered to this session at 16:38 · conductor@book.the-ultimate-insider

> The team took your go within the hour. Four of the 30-page edition's five chapters are now outlined in full; this afternoon the storyteller added chapters 3 and 4, naming the pictures page by page as you asked. The designer has drawn RC2's first two pictures, and the publisher is ready to build the book with cover A as each chapter lands. The writer has not started yet. While it waited for your signature it moved its own task to twice a day, so its next wake is 17:28; I've asked it to move back to every two hours now that the work is live. Nothing new needs you. 'Build' or 'ship' (RL1) and Leanpub's first manuscript are still open.

4 of 5	**2**	**0**	**2**
chapters of the 30-page outline in full (chapter 5 next)	RC2 pictures drawn (LAB 36)	RC2 chapters written yet; the first is due at 17:28	of the conductor's wakes delivered late today (14:02 at 15:15, 16:02 at 16:38)

For you to decide

Still open, no rush

RL1 **'Build' or 'ship' something somebody else can use?**
The editions' last rebuild waits on it.

- [ ] Ship
- [ ] Build

Conductor's recommendation: Ship.

Leanpub **Which manuscript does Leanpub publish first?**
The listing is drafted and traced (publishing/listing.md); security reads it next.

- [ ] the 10-page edition now
- [ ] the full book when written

Conductor's recommendation: The 10-page edition now (my reading).

Since brief 41

- storyteller: the zoom ladder and the 30-page outline now record RP1 as signed. 'More text per agent, and many pictures' is a rule there, and each chapter names its cards and drawings (storyteller__058).
- designer: cover A is recorded as the book's cover. LAB 36 holds chapter 2's infographic (the five-step wake inside the hour's clock) and chapter 3's three cards of work sent back, held back and owned (designer__082).

- publisher: ready to build RC2 chapter by chapter with cover A. It corrected the Leanpub listing on the researcher's trace, and security reads it next (publisher__031).
- writer: its task runs at 09:28 and 17:28 since 10:31. I asked it to move back to every two hours at 17:28 (conductor__002). Security, the historian, the librarian and ruv-sgit are also on twice a day, which is fine for checks that can batch.

Next

- The writer's first RC2 chapter (17:28) and its build; 18:02

Where this came from

git log 3f5b89e..31ef884 · comms/mail/mailroom/conductor/designer__082, publisher__031, storyteller__058 · the account's scheduled tasks (writer at 28 9,17 London)